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Total study budget Current FFY budget Expendituresfor current quarter Total Expendituresto date

$80,001.00 $26,667.00 $0.00 $0.00

Progress ThisQuarter:
(Includes project committee mtgs, work plan status, contract status, significant progress, etc.)

The draft of the final report has been reviewed and revised by the research team and will be submitted to the Wisconsin Department of
Transportation during the next few weeks. Severa statistical analyses were conducted to clarify some of the findings. In addition
contacts were made with equipment manufacturers to assess the practicality of some of the recommendations madein thereport. Itis
anticipated that specific changes to the current WisDOT superpave mixture procedures will be made.

Work Next Quarter:

Thefinal report review and revisions will be done and a meeting with the technical oversight committee (TOC) will be completed during
the next quarter. It isalso planned that pending TOC reviews be donein atimely fashion, the final report submittal will be completed.

Circumstances affecting progress/budget:
No circumstances affecting progress/ budget.
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NAME OF STUDY

Fine Aggregate Angularity and Mixture Performance

TASK *

TASK 1: LITERATURE REVIEW

1.1 : Meeting with TOC

TASK 2 : EXPERIMENT PREPARATION

2.1 : Collection of Materials

2.2 : Laboratory testing of samples

Interim Report

TASK 3: TESTING OF FIELD SAMPLES

TASK 4 : DATA ANALYSIS AND RECOMMENDATIONSE

Rough Draft of Final Report

Final Report Review and Revisions

Meeting with the TOC

Final Report Submittal
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